Attachment C

DOE Logistics Services

Tentative Study Process Milestones

A-76 Process Step	Start Date	Completion Date
Step 1: Plan for the A-76 Study	08/08/2002	09/12/2002
Step 2: Develop PWS and QASP	12/02/2002	10/27/2003
Step 3: Review and Revise PWS and QASP		
Step 4: Obtain High Level Approval of PWS and QASP		
Step 5: Conduct Pre-solicitation Actions		
Step 6: Prepare and Issue Solicitation	Late January 2004	To be determined by Contracting Officer
Step 7: Develop the Agency Tender (MEO, TPP, TP's, ACE)	10/28/2003	04/23/2004
Step 8: Respond to Solicitation	10/31/2003	To be determined by Contracting Officer
Step 9: Perform Independent Review	03/09/2004	05/28/2004
Step 10: Evaluate Proposals		
Step 11: Obtain Pre-negotiation Clearance Approval		
Step 12: Conduct Discussions with Offerors		
Step 13: Obtain Final Clearance Approval for Selecting Best Value Contractor Proposal		
Step 14: Compare Government and Contractor Proposals		
Step 15: Announce Tentative Decision	06/30/2004	06/30/2004

Form modified: January 22, 2004

Attachment C

NNSA Logistics Services

Tentative Study Process Milestones

A-76 Process Step	Start Date	Completion Date
Step 1: Plan for the A-76 Study	08/08/2002	09/12/2002
Step 2: Develop PWS and QASP	12/02/2002	07/24/2003
Step 3: Review and Revise PWS and QASP		
Step 4: Obtain High Level Approval of PWS and QASP		
Step 5: Conduct Pre-solicitation Actions		
Step 6: Prepare and Issue Solicitation	Late January 2004	To be determined by Contracting Officer
Step 7: Develop the Agency Tender (MEO, TPP, TP's, ACE)	10/28/2003	02/24/2004
Step 8: Respond to Solicitation	02/27/2004	To be determined by Contracting Officer
Step 9: Perform Independent Review		
Step 10: Evaluate Proposals		
Step 11: Obtain Pre-negotiation Clearance Approval		
Step 12: Conduct Discussions with Offerors		
Step 13: Obtain Final Clearance Approval for Selecting Best Value Contractor Proposal		
Step 14: Compare Government and Contractor Proposals		
Step 15: Announce Tentative Decision	04/02/2004	04/02/2004

Form modified: December 12, 2003